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August 31, 2010 
 
The Honorable David A. Paterson 
Governor of the State of New York 
State Capitol 
Albany, New York 12224 
 
Dear Governor Paterson: 
 
I am pleased to provide you with the seventh of The Port Authority of New York and 
New Jersey’s World Trade Center Quarterly Reports – an ongoing initiative to give the 
public a tangible way to track the agency’s progress.  These quarterly installments are 
published on our WTC website – www.wtcprogress.com – and contain a complete 
accounting of the interim milestones that the Port Authority established in October 2008 
and others we have since added, as well as an overview of the other work going on at the 
WTC site, so the public has a full understanding of what we are doing to advance the 
rebuilding effort. 
 
The 2nd Quarter of 2010 continued to see important progress on the 9/11 Memorial, One 
World Trade Center (1 WTC), the World Trade Center Transportation Hub and the other 
public infrastructure the Port Authority is responsible for building.  Specifically, 
construction of the Memorial Plaza and fountains advanced significantly, with our 
construction team finding ways to accelerate this work by capturing more Plaza area 
through revised logistical planning.  1 WTC reached the 28th floor (and is now at the 36th 
floor and rising), with coordinated steel and concrete work now progressing at a rate 
consistent with the building’s overall schedule. And, perhaps most importantly, critical 
steel was fabricated, delivered and installed for the WTC Transportation Hub, meeting a 
key milestone for the erection of the Memorial’s Pavilion steel, which we noted in our 
last quarterly update faced significant risk.   
 
Also during the 2nd Quarter of 2010, the Port Authority and Silverstein Properties 
continued toward finalizing the development plan we announced in March for the east 
side of the World Trade Center site.  The plan provides greater certainty over the 
development of this space by calling for the immediate restoration of the east side of the 
site to at least street level, the completion of Tower 4 by 2013, and the phase in of 
Towers 2 and 3 over time as market conditions permit.  We very much look forward to 
this productive new partnership and the progress it will bring to the site. 
 
Overall this past quarter, we hit 12 of 17 milestones.  Listed below are the missed 
milestones and what we have done to mitigate their impact on the project’s overall 
schedule.  Most of these milestones relate to the re-sequencing of work and will not result 
in a delay to the project’s critical path. 
 

 Complete Concrete for West Vent Structure: Comprised of two separate 
structures, this element serves as the primary air exchange for the Memorial, 
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Central Chiller Plant, PATH Tunnel, and other sub-grade program spaces.  The 
West Vent Structure will also house a freight elevator, which will provide access 
for materials to the Memorial’s museum and will enable both the north and south 
temporary hoists to be removed.  This concrete forms the outside walls of the 
structure.  During the second quarter, several design changes required by the 
Memorial Foundation had to be addressed, which resulted in a potential delay in 
the completion date of the concrete for the West Vent Structure to as late as the 
end of 2010.   Working in conjunction with the Memorial Foundation and our 
contractor, however, we have found ways to accelerate work (including extended 
shifts) so that we can achieve completion by August, a delay which will not hurt 
the Memorial’s critical path.  This acceleration will allow the freight elevator to 
be installed in the structure prior to the end of the year and enable both North and 
South hoists to be dismantled, thereby opening up more areas of the Memorial 
plaza for early construction.   

 Steel Erection to 32nd Floor: Steel erection reached the 28th floor prior to the end 
of the second quarter and is currently at the 36th floor.  This delay has not altered 
the ultimate completion date of One World Trade Center because of built-in float 
to the erection schedule.  Both the concrete and steel contractors continue to 
reduce their cycle time for floor construction and are targeting to reduce it further 
to achieve a sustainable production rhythm.  Furthermore, the steel contractor has 
developed a plan to use temporary structural steel to enable the “gap” between the 
concrete and steel to increase from 8 to 10 floors, which will help speed steel 
erection because the steel contractor will not need to wait as long for the concrete 
contractor to “catch up.”  This process will provide more distance between 
contractors work effort and facilitate a further reduction in cycle time. 
 

 Start Spray Fireproofing: Although incomplete by the last day of June, the spray 
on fireproofer began work shortly after the 4th of July holiday.  The spray on 
fireproofing work will continue up the building behind the steel erection and deck 
installation.  Starting this work in early July has no negative impact on the 
building’s critical path schedule.   
 

 East and West Truss Installation: This represents the beginning of the installation 
of trusses that sit atop the super columns and span the 200’ wide PATH 
Underpass.  Since the October 2008 Assessment, the project has been restaged 
based on priorities in order to disconnect this work from our 9/11/11 
commitments.  Focus, instead, has been on completing the southern portion of 
Greenwich Street in preparation for the load transfer in that area, as well as steel 
erection in the Memorial Pavilion and Plaza areas.  This focus will help to ensure 
that we meet our 9/11/11 commitment to deliver the southern portion of 
Greenwich Street as an access point onto the Memorial Plaza.  Start of the East 
and West Truss installation is now scheduled for the  4th Quarter 2010. 
 

 Excavation Complete to the 262 ft level (South End): This represents the second 
level of excavation under the #1 Subway line.  Only a 50-foot section of the entire 
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1,000 foot overall length of the 262 ‘ level excavation remains unexcavated.  
Additionally, re-sequencing of the work has enabled early completion of over 
75% of the areas at the 254’ level as well as portions of the 242’ level.  Concrete 
slabs and walls are continuing to be placed as the contractors maximize their work 
effort since the procedure for excavation under the subway line was re-sequenced 
to allow excavation to occur on multiple levels simultaneously.  As a result, this 
delay from re-sequencing will not impact the critical path of the schedule. 

I look forward to updating you next Quarter on our progress as well as our challenges, as 
we work every single day to build a new World Trade Center. 
 
     Sincerely, 
 
     Chris Ward 
     Executive Director 
     Port Authority of New York & New Jersey 
 
Cc: Governor Chris Christie 
 Anthony R. Coscia, Chairman, Port Authority of NY & NJ 
 Henry R. Silverman, Vice-Chairman, Port Authority of NY & NJ 

Port Authority Board of Commissioners 
 Mayor Michael Bloomberg 
 Assembly Speaker Sheldon Silver 
 Senate Democratic Conference Leader John Sampson 

Senate President Malcolm Smith 
Senate Majority Leader Pedro Espada Jr. 
Assembly Minority Leader Brian Kolb 

 Senate Minority Leader Dean Skelos 
 State Senator Daniel Squadron 

Council Speaker Christine Quinn 
 Council Member Margaret Chin 
 Manhattan Borough President Scott Stringer 
 Senator Charles Schumer 
 Senator Kirsten Gillibrand 
 Congressman Jerrold Nadler 
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MILESTONES 
   

 

               
      March 2010                                                                June 2010 

 
A full description of the 2nd Quarter 2010 milestones is provided below, along with a look 
ahead at the key milestones for the 3rd Quarter of 2010. 
 
2nd Quarter 2010 
 
National September 11 Memorial & Museum 

 Memorial Plaza to Grade – Complete 
 
This represents the placement of concrete to the 307’ level on all of the remaining 
Memorial Plaza areas exclusive of the Northeast Quadrant over the PATH Hall 
Roof and south mezzanine (as noted in the 2008 Assessment, the northeast 
quadrant is the final piece of the plaza to be complete). Some additional 
penetrations or “leave outs” have intentionally remained in the Plaza to enable 
delivery of chiller plant equipment, large artifact placement and the continued 
operation of the north and south hoists.   

 Pavilion Steel Erection Begins – Complete 
 
This is the start of the steel erection for the Museum Pavilion structure located 
north of the southern fountain and serving as the entrance to the Memorial 
Museum below. In total, over 1,000 tons of steel will be installed for the structure. 
In the second quarter, the initial steps for the erection began with the preparation 
of the large transfer girders currently on site. This work included the plumbing of 
beams, the layout of steel, the drilling of holes for connections and the installation 
of base plates to accept Pavilion columns.  Installation of stiffeners and the 
erection of drag beams recently began.  Both this work and the installation of the 
Transportation Hub’s back spans have been carefully coordinated to either meet 
or exceed the Port Authority’s 9/11/11 commitments. 
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 North Fountain Vertical Stone 50% Complete – Complete 

This represents another milestone critical to our 9/11/11 commitment of having 
functioning fountains. The placement of waterproofing and ornamental granite 
along the vertical face was substantially completed for not only 50% of the North 
Fountain but all 100% of the perimeter walls.   

 Complete Concrete for West Vent Structure – Incomplete 

Comprised of two separate structures, this element serves as the primary air 
exchange for the Memorial, Central Chiller Plant, PATH Tunnel, and other sub-
grade program spaces.  The West Vent Structure will also house a freight 
elevator, which will provide access for materials to the Memorial’s museum and 
will enable both the north and south temporary hoists to be removed.  This 
concrete forms the outside walls of the structure.  During the second quarter, 
several design changes required by the Memorial Foundation had to be addressed, 
which resulted in a potential delay in the completion date of the concrete for the 
West Vent Structure to as late as the end of 2010.   Working in conjunction with 
the Memorial Foundation and our contractor, however, we have found ways to 
accelerate work (including extended shifts) so that we can achieve completion by 
August, a delay which will not hurt the Memorial’s critical path.  This 
acceleration will allow the freight elevator to be installed in the structure prior to 
the end of the year and enable both North and South hoists to be dismantled, 
thereby opening up more areas of the Memorial plaza for early construction.   

WTC Transportation Hub 
 

 PATH Hall Arch Installation Begins – Complete  
 
This arch system serves as the major spanning elements of the PATH Hall roof. 
This roof area also serves as the floor of the extreme Northeast Quadrant of the 
Memorial Plaza. Installation of the arch system began in the 2nd quarter with 
column and hangar placement. The four massive Calatrava columns designed to 
support the arches (a re-design that was implemented as part of the 2008 
Assessment to simplify the Hub’s original design) were installed along with the 
individual hangars for each arch. Currently, backspan arches are being installed 
underneath the area of the Memorial Pavilion site.    
 

 Complete Super Column Foundation Work – Complete 
 
This work represents the rock excavation required for placement of the super 
column footings. These foundations support the main columns (dubbed “Super 
Columns” due to their massive size), which in turn support the 200’ underpass 
span of the #1 Subway Line. Substantial completion for the excavation of all four 
super column foundations was achieved in the second quarter. 
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 Complete 6.C.1 Steel Erection over the PATH Substation – Complete 
 
Completed in June, this steel rises above and below the PATH substation at the 
extreme south end of the site, forming the south edge of the south pool at the 
Memorial Plaza.  
 

 Install Girders and Pre-cast Slabs in the 20 B,C,D Area – Complete 
 
This activity is being completed over the PATH railway right of way, requiring all 
work to be completed during outages and modified rail operations.  The 
completion of construction in this area is important to allow for further 
construction of the East Spot Network to begin, an area critical to our 9/11/11 
commitment. The precast slabs also serve as ventilation ducts for the PATH 
tracks. Work in this area is being closely coordinated between the Transportation 
Hub contractor and Memorial contractor. 

   
WTC Vehicular Security Center and Tour Bus Parking Facility 
 

 Start Excavation – Complete 
 
Following the relocation of the Liberty Street Pedestrian Bridge by NYSDOT, 
excavation of the western portion of the site began immediately. This was the 
original milestone to start excavation for the entire VSC bathtub.  Because of the 
delay in the deconstruction of 130 Liberty Street, a work-around was 
implemented last year in which the site was bisected with a demising wall.  
Currently, over 35,000 tons of dirt have been removed from the site.   

 Award Structural Steel Detailing Contract – Complete 

The scope of this package includes early detailing of the complex structural 
connections associated with the vehicular ramp helix and structural-steel framing, 
as well as for the production of a 3-D model of the structure to identify any 
potential conflicts with the structural steel and the concrete perimeter walls.    

 Award Rock Excavation and Foundation Package – Award Timeline Adjusted 
(due to delays in the demolition of 130 Liberty Street) 
 
The Port Authority continues to develop work-around options to mitigate the 
schedule impact associated with the continuous delay of the deconstruction of 130 
Liberty Street, which the Lower Manhattan Development Corporation oversees.  
This milestone was originally set when it was anticipated that the deconstruction 
of 130 Liberty Street would be completed sooner.  As a result of ongoing delays, 
and in order to mitigate to the extent possible, schedule and cost impacts, the VSC 
procurement process has been restructured to better align the required 
construction timeline to the availability of the 130 Liberty Street site.  Currently, 
bids have been received for the new contract and an award is anticipated in the 3rd 
Quarter. 
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 Award Structural Steel Contract – Award Timeline Adjusted (due to delays in the 
demolition of 130 Liberty Street) 

As discussed immediately above, the Port Authority had to restructure its 
procurement process to better align with delays of the 130 Liberty Street 
deconstruction.  In particular, timing of the structural steel contract has been 
realigned to better link with the timeline for the construction of the soon- to- be- 
awarded excavation and foundations contact.   Award of this contract is now 
scheduled to occur during the 4th Quarter 2010. 

One World Trade Center  
 

 Metal Decking to 27th Floor – Complete  
 
This represents the metal decking on the 27th floor slab, which is approximately 
270 feet above street level. Concrete slab work begins immediately following the 
welding and approval of the deck.  Currently metal decking has been placed to the 
30th floor level. 
 

 Steel Erection to 32nd Floor – Incomplete 
 
Steel erection reached the 28th floor prior to the end of the second quarter and is 
currently at the 36th floor.  This delay has not altered the ultimate completion date 
of One World Trade Center because of built-in float to the erection schedule.  
Both the concrete and steel contractors continue to reduce their cycle time for 
floor construction and are targeting to reduce it further to achieve a sustainable 
production rhythm.  Furthermore, the steel contractor has developed a plan to use 
temporary structural steel to enable the “gap” between the concrete and steel to 
increase from 8 to 10 floors, which will help speed steel erection because the steel 
contractor will not need to wait as long for the concrete contractor to “catch up.”  
This process will provide more distance between contractors work effort and 
facilitate a further reduction in cycle time. 
 

 Start Spray Fireproofing – Incomplete  
 
Although incomplete by the last day of June, the spray on fireproofer began work 
shortly after the 4th of July holiday.  The spray on fireproofing work will continue 
up the building behind the steel erection and deck installation.  Starting this work 
in early July has no negative impact on the building’s critical path schedule.   
 

Greenwich Street 

 East and West Truss Installation – Incomplete 

This represents the beginning of the installation of trusses that sit atop the super 
columns and span the 200’ wide PATH Underpass.  Since the October 2008 
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Assessment, the project has been restaged based on priorities in order to 
disconnect this work from our 9/11/11 commitments.  Focus, instead, has been on 
completing the southern portion of Greenwich Street in preparation for the load 
transfer in that area, as well as steel erection in the Memorial Pavilion and Plaza 
areas.  This focus will help to ensure that we meet our 9/11/11 commitment to 
deliver the southern portion of Greenwich Street as an access point onto the 
Memorial Plaza. Start of the East and West Truss installation is now scheduled for 
the  4th  Quarter 2010. 

 Excavation Complete to the 262 ft level (South End) – Incomplete 
 
This represents the second level of excavation under the #1 Subway line.  Only a 
50-foot section of the entire 1,000 foot overall length of the 262 ‘ level excavation 
remains unexcavated.  Additionally, re-sequencing of the work has enabled early 
completion of over 75% of the areas at the 254’ level as well as portions of the 
242’ level.  Concrete slabs and walls are continuing to be placed as the 
contractors maximizes their work effort since the procedure for excavation under 
the subway line was re-sequenced to allow excavation to occur on multiple levels 
simultaneously.  As a result, this delay from re-sequencing will not impact the 
critical path of the schedule. 

3rd Quarter 2010 

National September 11 Memorial & Museum 

 Plaza Finishes Begin 

This milestone represents the placement of infrastructure and systems supporting 
the final Memorial Plaza and Trees. This sequence includes the installation of 
waterproofing, concrete, masonry walls, soil, irrigation and electrical systems; as 
well as final pavements, furnishings and landscaping. 

 Start Phase 2 of Plaza Construction 

This area, originally totaling 38% of the overall plaza area has been resequenced 
to allow over 50% of the Memorial Plaza to start being brought to final 
grade/finishes.  The capture of more Plaza area earlier will reduce risk for the 
delivery of the plaza area for 9/11/11 and was enabled by the changing of the 
means and methods of the steel, concrete and curtain wall installation for the 
Memorial Pavilion. 

 Complete Concrete Pavers in the North Fountain 

The Concrete Pavers form the visible floor of the North Fountain and provide 
protection to the waterproofing layer below. 
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WTC Transportation Hub 
 

 Complete Concrete on sector 6C.1 Steel 
 
This area is located over the PATH Substation and its completion is critical to 
allow Phase 2A of the Memorial Plaza finishes to begin 
 

 Back spans erected to column line D-30 
 
These Back Spans are located directly below the footprint of the Memorial 
Pavilion and must be installed prior to the vertical erection of the Pavilion steel.    
 

 Complete Installation of North and South Plate Girders 
 
This represents placement of the plate girders to connect the columns to support 
the Calatrava steel within the Transit Hall.  These Massive Plate Girders provide 
the structural support for both the back spans and roof ribs located within the 
PATH Hall. 

   
WTC Vehicular Security Center and Tour Bus Parking Facility 
 

 Start Tie-Back Installation 
 
This represents the start of placement of tie backs to support the excavation of the 
“bathtub” area for the VSC.  These tiebacks will allow excavation to continue to 
the next level of excavation.   

 Award of Rock Excavation and Foundation Package  
 
This contract includes the excavation of rock to as low as elevation 205’ for 
mechanical spaces beginning in the western portion of the VSC site as well as   
construction of foundations for all future building elements. 

One World Trade Center  
 

 Start Curtain Wall Installation  
 
This represents the start of activities to support the placement of curtain wall 
above the 20th story level of 1WTC.  Beginning activity will include the 
installation of hangers on the 1WTC structural steel and be follow by the 
placement of the curtain wall panels themselves.  The curtain wall will enclose the 
building and trail the Cocoon system as it rises with the erection of the Structural 
steel.   
 

 Steel Erection to the 36th floor 
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This Represents the structural steel framing which makes up the building’s 
“Skeleton.” 
 

 Concrete core to the 28th  floor 
 
This Represents the Interior Concrete Core, which provides the structural 
stability, or the building’s “spine,” of the building as it rises. 
 

 Metal Decking to 33rd Floor  
 
This represents the metal decking on the 33rd floor slab, which is approximately 
670 feet above street level.  
 

Greenwich Street 

 Cortlandt Street Station Structure (start) 

This represents the start of the initial activities for the construction of the 
Cortlandt Street Station and its connections to the Transportation Hub area.   
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QUARTERLY UPDATE 

The following sections detail the significant actions taken over the past quarter: 
 
Highlights (as of June 30, 2010) 
 
National September 11 Memorial & Museum 

 Approximately 5,500 CY of concrete was placed throughout various locations 
within the Memorial during the 2nd quarter. Currently, over 75% of the Memorial 
concrete or 38,000 CY of the 50,000 CY – has been placed to date 

 Over 1.7 million pounds of rebar was installed in the 2nd quarter and over 12.7 
million pounds has been installed to date - the same weight of over 6,000 
automobiles 

 Substantially completed the vertical stone placement in the North Fountain and 
began vertical stone installation in the South Fountain 

 Completed the pump installation in the north and south pump rooms 
 Began Plaza finish work in preparation for tree installation  
 Over 60 miles of high and low-voltage wiring installed to date 

WTC Transportation Hub 

 Began application of the intumescent paint on the Calatrava arches in the E/W 
Connector  

 Completed excavation and minipile installation in zones 1 and 2 in the Route 9a 
underpass area 

 Rebar installation is currently on going in preparation for the pouring of the base 
slab 

 Completed the excavation of the footing locations in the east bathtub for the 
Transit Hall  

 Began excavation of the 242’ level under the #1 Subway Line for the top-down 
construction  

 Completed the installation of the structural slabs on the 274’ level under the #1 
Subway Line and have completed a majority of the slabs on the 254’ level 

 Installed the first precast concrete sections for the future PATH train platforms  
 Began installation of the Calatrava hangars to support the back span installation in 

the  Path Hall  
 Completed the installation of the structural steel in area 6C.1.  

 
One World Trade Center 

 Reached the 28th floor (300 foot level) for steel erection by the end of the 2nd 
quarter (steel erection is currently at the 36th floor) 

 Installed approximately 1,500 tons of superstructure steel in the 2nd quarter. The 
total superstructure steel currently installed is over 18,000 tons or more than twice 
the amount of steel in the Eiffel Tower. 
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 Placed approximately 12,000 CY of superstructure concrete in the 1st quarter. To 
date, over 76,000 CY has been placed, which is enough concrete to make a 
sidewalk from New York City to Pittsburgh, Pennsylvania. 

 Five additional floors of metal deck were placed in the 2nd quarter. Installation is 
now complete to the 30th floor 

 Began installation of the high speed personnel and material hoists located on the 
west and east elevations respectively 

 
WTC Office of Program Logistics 
 
The Office of Program Logistics advances its work through efforts in four primary areas:  
 

 Planning and Analysis  

 Stakeholder Coordination  

 Operations 

 Communication  

Planning / Analysis: The Office expanded proactive efforts to develop and maintain the 
coordinated movement of vehicles and pedestrians around the site perimeter while 
providing site access for construction vehicles to ensure construction productivity. 
 

 Worked with the New York City Department of Transportation (NYCDOT) and 
the National September 11 Memorial and Museum (NS11MM) to study 
approaches to accommodate visitors and tour buses after the opening of the 
Memorial Plaza in 2011.  

 Continued regular site noise monitoring, ensuring that the surrounding community 
is not unduly affected by construction noise. A special noise consultant has been 
hired to assist with identification of problems and to immediately react to 
incoming complaints, in real time, by going on site and addressing the noise 
concern. 

 Worked with WTC construction managers and project executives to generate site 
access drawings that describe potential site conditions throughout the life of the 
project, particularly in 2011 and beyond, as parts of the site become accessible to 
the public. These drawings will continue to be used for analysis of future 
conditions, to coordinate with stakeholders and the public, and to plan for future 
operations both on- and off-site. 

 Performed a count program to update pedestrian and vehicle volume data. This 
data serves as critical input in the traffic engineering and planning analyses the 
Office is undertaking to support smooth movement of pedestrians and vehicles 
around the site. The data was reduced, analyzed and compared to previous data 
collected around the site to better understand the impacts of changes around the 
WTC site perimeter, such as the relocation of the Liberty Street Bridge access on 
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West Street and the opening of the northbound Cortlandt Street R/W subway 
station. In the upcoming quarters, this data will continue to be shared with 
stakeholders such as NS11MM and NYCDOT to help plan Memorial events on 
9/11/10, 9/11/11 and beyond. 

 Assisted site contractors in obtaining the permits and approvals they needed to 
bring in large pieces of equipment and oversized trucks. The Office helped DCM, 
the steel contractor for the Transportation Hub, to perform the necessary analyses 
and gain approvals to bring in a 70-ton steel girder that will be placed in the West 
Bathtub. This required coordination with various stakeholders and agencies, such 
as NYCDOT and NYSDOT, to remove a signal pole and temporarily relocate 
several barriers on Route 9A. The girder is expected to arrive at the site in early 
third quarter. 

Stakeholder Coordination: The Office continued stakeholder outreach efforts to identify 
and proactively address issues related to various construction projects at the WTC site. 
 

 In coordination with NYSDOT, completed installation of the relocated east 
entrance to the Liberty Street Bridge, with the new landing location on West 
Street (near Albany Street) in front of the 90 West residential building. The Office 
performed bridge-related outreach coordination with various stakeholders, 
including area residents, community groups and local building owners. The Office 
then worked with NYSDOT and Brookfield Properties to develop and implement 
a comprehensive wayfinding and signage plan to direct pedestrians to the new 
Bridge entrance. Wayfinding signage was placed in the area leading up to the 
entrance, and Pedestrian Managers initially occupied strategic locations 
approaching the pedestrian bridge to inform and direct the public. The Office also 
continued to coordinate with Brookfield Properties to eventually place wayfinding 
posters in the World Financial Center and inside the pedestrian bridge itself. The 
Office will provide input on new fence wrap that will beautify the extension. 

 Ran weekly coordination meetings with NYSDOT to coordinate and address 
impacts of construction activity on Route 9A and the West Haul Road. The 
Office, assisted by NYSDOT, developed and maintained schedules for the 
delivery of various packages, ensuring timely achievement of critical project 
milestones. It also developed coordination drawings which project site conditions 
as construction progresses.  

 Coordinated construction logistics with multiple site contractors at weekly 
construction coordination meetings. These meetings address overall construction 
progress and logistical concerns arising from the work performed. The Office set 
the agenda and ensured that all parties were working to limit the impact of 
construction on stakeholders and community. 

 Designed and installed, in coordination with NYCDOT and NYSDOT, a new site 
exit gate on Route 9A, south of Vesey Street (Gate 2B). The Office also 
completed the relocation of Gate 7. Work on these gates began in the first quarter 
of 2010, and both are now operational. 
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Operations: The Office coordinated future WTC site operation requirements to ensure the 
safety of workers and coordinated vehicle and pedestrian flow, both in the current 
condition and as portions of the site become operational. 
 

 Oversaw the Site Logistics Coordination Center (SLCC), including completion of 
installation of all Closed Circuit Television cameras, and the testing and 
repositioning of said cameras, which continued through the second quarter. 
Additionally, the Office coordinated daily with contractors and project managers 
for each of the projects on site to gather information about anticipated truck 
volumes for the following day. The Truck Arrival Scheduling Software (TASS), 
which is run through the SLCC, was used to determine if there were conflicts 
among trucks at access points and staging areas on- and off-site.  

 Continued the Pedestrian Management program (and awarded a new contract for 
these services), which places pedestrian management personnel at key 
intersections around the WTC site. The office has been working closely with 
NYCDOT to ensure an enhanced pedestrian experience at these intersections. 
Pedestrian managers were also instrumental in guiding the public to the new 
Liberty Street Bridge entrance. At the request of the community and NYCDOT, 
the Office continues to maintain pedestrian management coverage at specific 
locations around the site. 

Communication: The Office provided a central information source for stakeholders, 
agencies, and the general public regarding WTC program logistics and ongoing process. 
 

 Delivered several presentations in the second quarter, including a regular 
quarterly update presentation to Community Board 1 in April, informing the 
community, stakeholders and media about the WTC rebuilding progress, as well 
as a presentation on the WTC redesign process and construction progress to the 
World Trade Center’s Association in June. 

 Worked on updating the fence wrap design on the construction fence along 
Liberty Street between Church and Greenwich streets, as well as along Church 
Street and in two places on Vesey Street. The new design will feature updated and 
improved wayfinding information and site images. The new fence wrap will be 
fabricated and installed in the second half of 2010 in an effort to continuously 
maintain an informative, clean and appealing WTC site perimeter. 

 Continued biweekly presentations to owners and residents of 90 West, updating 
them on current and future construction activities that may impact their quality of 
life. These meetings were supplemented with the distribution of weekly 90 West 
Vehicle Security Center / Memorial construction schedules. A newsletter to 
inform 90 West residents of Lower Manhattan amenities went into development 
as well. 
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 Communicated all temporary street closures, night work, construction-related 
noise and crane activity to stakeholders via the weekly construction schedule, 
which forecasts site work for two-week periods.  

 Dispatched WTC Alerts and Updates, as necessary, informing stakeholders of 
construction activity that may impact their quality of life.  

 Published the monthly construction progress newsletter, which provides 
stakeholders and the general public with an inside look at WTC construction 
progress and how The Port Authority achieves its site-wide goals. 

 Additionally, updates were provided to interested parties through the 
www.wtcprogress.com website. The website also provided email updates to 
subscribers. 


